



SMILING Project
Monthly Update



Project area: Cluster 4: Shariatpur, Madaripur & Gopalganj
Cluster 5: Bagherhat, Khulna & Satkhira

Reporting Month: October 2008

The table below presents information on the status of tasks / activities only of October 2008.

SI #	Task	Status description (accomplished in this month)	Remarks
1	Training on “Project Design and Planning”		<ul style="list-style-type: none">Two Training Workshops facilitated
2	Review and Updating Training Module	<ul style="list-style-type: none">Technical Training Modules reviewed and are being updatedProject Proposal Writing	<ul style="list-style-type: none">Module Project Proposal Writing will be completed after Call for Proposal is floated by EC
3	Staff Development Geographic Information System (GIS)	<ul style="list-style-type: none">GIS Training Second Batch of SMILING Staff, by GeoInfo, Dhaka	On going
4	Plan for working with Awarded PNGOs	<ul style="list-style-type: none">Initial planning has been started	Mentoring and Monitoring support planning in is progress
5	SMILING Newsletter	<ul style="list-style-type: none">Complete First Draft	Further work in progress